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1. Introduction 

ID Ross Watt Road Pty Ltd engaged Nature Advisory (Pty) Ltd to prepare a Conservation Management 

Plan (CMP) of a 12.936-hectare area of land at 89 Ross Watt Road, Gisborne. The subject land, herein 

referred to as the study area, is predominantly located on the southern section of the property where the 

land slopes down a steep escarpment to Jacksons Creek. A linear conservation reserve is also proposed 

along the northern boundary of the property. The remainder of the property is proposed for subdivision 

and residential development. This CMP is covered by the Macedon Ranges Planning Scheme and has 

been prepared to protect and conserve the environmental values in the area. 

The 12.936 Ha of Conservation Area will form part of two Planning Permit Applications - Permit Area 1 

Application and Future Permit Application areas.  

Permit Area 1 (Current Permit Application area) incorporates 0.4207 Ha of Conservation Area in the form 

of a Linear Conservation Reserve.  

The balance of the site (Future Permit Application area) comprises of Linear Conservation Reserve 

(0.5113 Ha) and Jacksons Creek Conservation Reserve (12.004 Ha). 

The following management strategy to be undertaken for a 10-year period commencing as follows:  

• Jacksons Creek Conservation Reserve = CMP to commence with Stage 1 of Permit Area 2 

(Future Permit Application area).  

• Conservation Reserve (Northern boundary) = CMP to commence with abutting Stage works.  

Observations of Platypus (Ornithorhynchus anatinus) have been recorded nearby along Jacksons Creek 

and populations of Growling Grass Frog were considered to have potential to occur (although the nearest 

record along Jacksons Creek is south of Sunbury, >40 km away). This CMP therefore aims to protect and 

improve the natural habitat for these species.  

It is also a requirement for the landowner (or a third party to whom responsibilities have been legally 

transferred) to prevent the growth and spread of listed weeds under the Catchment and Land Protection 

Act 1994 (CaLP Act). Other high threat weeds that pose a risk to native vegetation, or risk spreading into 

surrounding vegetation will also be controlled.  

The conservation area to be protected, maintained and enhanced comprises Jackson Creek reserve 

including the embankment and waterway, a linear conservation reserve, and drainage and tree reserves. 

This area will be managed by the landowner or nominated authority/agent for the 3-year duration of the 

CMP, after which if the actions/outcomes of the plan have been delivered to the satisfaction of Council 

and Melbourne Water (Condition 101) ownership and management of the conservation area will be 

handed over to Macedon Ranges Shire Council . 

This CMP documents the environmental values of the study area and prescribes management actions for 

a 10-year period and is divided into the following sections (Note that Section 2 – 4 apply to the full site - 

Permit Area 1 Application and Future Permit Application):   

Section 2 outlines definitions and the methods used to undertake the field assessment. 

Section 3 describes the environmental values of the study area and the threats to these values. 

Section 4 provides management prescriptions for the study area, including fencing, weed control, pest 

control and revegetation. 

This plan was prepared by a team at Nature Advisory including Kylie Payze (Botanist), Nhung Nguyen 

(Senior GIS Analyst) and Inga Kulik (Project Manager and Director).  
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2. Definitions, methods and assessment process 

2.1. Definitions 

2.1.1. Study area 

The study area is approximately 12.936-hectares of land, located at 89 Ross Watt Road, Gisborne.  

2.1.2. Infestation site 

An infestation site comprises the following: 

▪ The location of a woody weed; or 

▪ A defined area or the location of an herbaceous high-threat weed. 

2.1.3. High-threat weed 

 A high-threat weed is determined as any of the following: 

▪ All woody weeds; 

▪ Declared noxious weeds under the CaLP Act 1994; 

▪ Any other weed deemed to be high-threat due to the potential risk the species poses to the surrounding 

landscape; or  

▪ Weeds not otherwise accounted for above that are on DELWP’s Advisory List of Environmental Weeds 

and occurred above a negligible cover. 

2.1.4. Noxious weeds listed under the CaLP Act 

Noxious weeds are those listed under the Catchment and Land Protection Act 1994 (CaLP Act).  There 

are four categories of noxious weeds defined under the CaLP Act: 

▪ State prohibited weeds – species that do not occur in Victoria but pose a significant threat, or do occur 

in Victoria but it is reasonable to expect that they can be eradicated. 

▪ Regionally prohibited weeds – species are not widely distributed in a region but are capable of 

spreading further. It is reasonable to expect they can be eradicated from a region. Landowners must 

take all reasonable steps to eradicate the spread of regionally prohibited weeds on their land. 

▪ Regionally controlled weeds – species are usually widespread in the region. Landowners have the 

responsibility to take all reasonable steps to prevent the growth and spread of regionally controlled 

weeds on their land. 

▪ Restricted weeds – species is a serious threat to another state or territory in Australia. Trade in these 

weeds and their propagules is prohibited. 

The noxious weeds category assigned to each species within the study area is for the Port Phillip and 

Westernport catchment management area.  

2.2. Field methods 

A field assessment of the flora and fauna values within the study area was undertaken on 22nd June 

2022. An additional assessment was undertaken on the 21st November 2022 to document the weeds 

and other management issues of the site. During this assessment, the study area was surveyed on foot.  

High-threat weed species encountered in the study area were recorded and sites mapped using ArcGIS 

Field Maps© (accurate to approximately five metres). This includes all CaLP Act listed weeds. Where high 

threat weeds such as grasses are scattered across the entire study area, the extent of the infestation has 

been described, rather than mapped.  



89 Ross Watt Road, Gisborne – Conservation Management Plan Report No. 21137.9 (1.8) 

    Page | 4 

It should be noted that the seasonality and short duration of field assessments can result in some species 

remaining undetected or unable to be Identified to species level due to a lack of flowers or fruit. This 

limitation was not considered to compromise the validity of this investigation as the intention of this field 

assessment was not to determine general ecological values and threats, not the presence or absence of 

threatened species within the study area. Certain individuals were unable to be identified to species level 

during the field assessment. Where possible, potential species has been provided based on locally 

common species, habitat preferences and previous nearby records. However, this should be taken as an 

educated guess only and does not indicate definitive presence of the potential species. This was not 

possible in all cases due to the wide potential list of species. 
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3. Environmental values and threats 

3.1. Existing conditions 

The study area for this investigation (Figure 1) is approximately 12.936 -hectares of private land located 

at 89 Ross Watt Road, Gisborne, about 50 kilometres from Melbourne’s CBD. The site is bordered by an 

area of farmland proposed for subdivision and development to the north, Jacksons Creek to the south 

and west, and residential housing to the east. 

The study area supports heavy soils on an undulating landscape sloping down a steep escarpment to 

Jacksons Creek. The farmland to the north is currently used for grazing livestock.  

There are small areas of native vegetation along Jacksons Creek that are dominated by Narrow-leaf 

Cumbungi, Broad-leaf Cumbungi and Common Reed. Large patches of Herb-rich Foothill Forest and (EVC 

23) and Higher Rainfall Plains Grassy Woodland (EVC 55_63) were previously mapped on the escarpment 

(Nature Advisory 2021). These include large Eucalypts such as Manna Gum and Swamp Gum. However, 

the understorey in these patches now has a greater cover of introduced species and does not qualify as 

a patch where there are no native canopy trees, understory trees or shrubs. Large infestations of noxious 

and high threat weeds were observed, particularly within the escarpment, and include Blackberry, 

Hawthorn, Gorse, Spear Thistle, Variegated Thistle, Prunus sp., and Desert Ash. Other introduced species 

were scattered throughout, such as Sweet Vernal-grass, Rat-tail Grass, Brown-top Bent, Toowoomba 

Canary-grass, Yorkshire Fog, Ribwort, Cat’s-ear, Perennial Rye-grass and Rat’s-tail Fescue. A full species 

list of all flora species identified within the study area has been included in Appendix 1. 

Fauna habitat within the study area consists of native treed vegetation, grassland and aquatic areas. 

Large scattered remnant trees are numerous and hollow-bearing, however most are isolated from 

patches of treed vegetation adjacent to Jacksons Creek.  

The following key fauna habitat areas occurred within the region: 

▪ Gisborne Nature Conservation Reserve to the northeast. This reserve was separated from the study 

area by Ross Watt Road.  

▪ Jacksons Creek along the southern and western boundaries of the study area.  

▪ Rosslynne Reservoir approximately 200 metres to the northwest. A narrow strip of grassland and treed 

vegetation separated the reservoir from the study area. 

▪ Lerderderg State Park approximately 4 kilometres to the southwest. A mixture of pastoral land and 

remnant bush separated the study area from the State Park.  

The study area provides an important link between Gisborne Nature Conservation Reserve and Jacksons 

Creek and Rosslynne Reservoir.  

The study area lies within the Victorian Volcanic Plain and Central Victorian Uplands bioregions and falls 

within the Port Phillip and Westernport catchment management area.  

3.2. Environmental values 

The reserve area supports the following sensitive environmental values that will be retained and 

managed: 

▪ One patch of Higher Rainfall Plains Grassy Woodland (EVC 55_63) 

▪ One patch of Herb-rich Foothill Forest (EVC 23) 

▪ Eight patches of Tall Marsh (EVC 821) 

▪ 25 large trees in patches 

▪ Four large scattered trees 
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▪ Jacksons Creek which is habitat for Platypus (recorded nearby) and potential habitat for Growling 

Grass Frog 

3.3. Management issues (threats) 

The following sections describe current and future threats to environmental values in the reserve and the 

management strategy designed to respond to these threats. 

3.3.1. Unauthorised/inappropriate access 

Unauthorised vehicular access to the reserve poses a risk to the environmental values, both during the 

construction phase of future development (i.e. by construction work personnel, equipment and activities) 

and during the post-occupancy phase. Unauthorised or inappropriate access may lead to the following: 

▪ Habitat destruction and soil compaction;  

▪ Destruction or degradation of health of environmental values; 

▪ Weed invasion; and 

▪ Introduction of pests and diseases. 

Vehicular access to the reserve however will be provided for authorised/management vehicles consisting 

of a gravel track and necessary revegetation with suitable species to stabilise steep gradients. 

Maintenance access track must include a gate and lock and clear signage at the entrance of the gravel 

track stating “Authorised access only”. 

3.3.2. Rubbish 

There was no rubbish observed within the study area. Given that public access to the site is limited, it is 

unlikely that rubbish will be dumped. However, if rubbish and scrap accumulates during the construction 

stages, it will need to be removed to avoid providing harbor for invasive species and impacting Jacksons 

Creek.  

3.3.3. Pest plants  

High-threat weeds pose a significant risk to the native vegetation within the conservation reserve. Many 

of these species are currently out-competing indigenous species and will continue to do so if left 

untreated. The definition of a high threat weed is outlined in Section 2.1.3.  

Weed cover was extensive across the study area, comprising high threat weeds such as Blackberry, 

Gorse, Desert Ash, Sweet Briar, Hawthorn, Spear Thistle, Variegated Thistle and Sweet Vernal-grass (see 

Figure 3). Woody weed infestations formed dense thickets on the escarpment, preventing the growth and 

recruitment of native species. The woody weeds that had the greatest cover were Blackberry, Gorse and 

Hawthorn. Grassy weeds were scattered throughout the entire study area. 

A total of 13 high threat weeds were recorded during the field study, of which six were woody weeds, 

seven were high-threat herbaceous weeds and eight were listed under the CaLP Act.  

Land managers are required to meet the obligations under the CaLP Act regarding preventing the growth 

and spread of regionally controlled weeds. A management strategy for pest plants is described in Section 

4.4.4 and presented in greater detail in the relevant Weed Management Plan, produced by Nature 

Advisory in May 2024. 

3.3.4. Pest animals 

Evidence of rabbits (scats) were observed within the study area. Rabbits pose a risk to the native 

vegetation through overgrazing and digging around roots. Furthermore, rabbits can cause soil erosion, 

establishment of opportunistic weeds and encourage permanent populations of introduced species 

including foxes. Foxes are a threat to native wildlife in general, including Platypus and Growling Grass 

Frog.  
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Under the Catchment and Land Protection Act 1994 all site managers must take reasonable steps to 

prevent the spread of, and as far as possible eradicate, established pest animals on their land, including, 

but not limited to rabbits and foxes. A management strategy for pest plants is described in Section 4.4.3 

 

Photo 1: View across Jacksons Creek to the South 

  



!(
!(

!(

!(!(

!( !(

!(

!(!(!(
!(
!(

!(

!(

!(

!(
!(

!(
!(

!(

!(

!(
!(

!(
!(

!(
!(

!(

!(!(!(
!(

JACKSONS CREEK JACKSONS CREEK

Figure 1: Study area and
native vegetation

Project: 89 Ross Watt Road,
Gisborne
Client: ID Land
Date: 6/06/2023

Study area
Jacksons Creek

Native vegetation
!( Large scattered tree
!( Large tree in patch

Herb-rich Foothill Forest (EVC
23)
Higher Rainfall Plains Grassy
Woodland (EVC 55_63)
Riparian Woodland (EVC
Tall Marsh (EVC

21137 - Created by: ew  -  E:\GIS\2021 Jobs\21137\21137 CMP FIG1 SA&NV 230605.mxd

¯
PO Box 337, Camberwell, VIC 3124, Australia

www.natureadvisory.com.au
03 9815 2111 - info@natureadvisory.com.au

0 80

Metres



89 Ross Watt Road, Gisborne – Conservation Management Plan Report No. 21137.9 (1.8) 

    Page | 9 

4. Conservation Management Plan 

4.1. Management Plan period 

The following management strategy to be undertaken for a 10-year period commencing as follows:  

• Jacksons Creek Conservation Reserve = CMP to commence with Stage 1 of Permit Area 2 

(Future Permit Application area).  

• Conservation Reserve (Northern boundary) = CMP to commence with abutting Stage works.  

A baseline survey was undertaken by a botanist from Nature Advisory as part of the preparation of this 

report. This survey determined the status of the environmental values and management issues within 

the reserve. 

4.2. Security and management responsibility 

The developer, ID Ross Watt Road PTY LTD, will be responsible for the implementation of this CMP for a 

duration of three years or until all the actions/outcomes of the plan have been delivered to the 

satisfaction of Council and Melbourne Water. Subsequently, the responsible authority will fulfill the 

balance of management actions until the reserve is handed over to Council in a condition suitable for 

transfer.  

4.3. Construction environmental management measures 

Detailed construction environmental management actions are provided in the subsections below. 

Management actions are to be reviewed and adapted as required. All construction contractors must be 

inducted into the content of this plan prior to accessing the site for the first time.  

The following mitigation measures will be employed to ensure that there are no adverse impacts on the 

environmental values in the conservation area from adjacent construction works. 

4.3.1. Fencing requirements 

Prior to any further construction works within 10m of the conservation areas, the conservation area will 

be delineated to the standards detailed within Section 4.4.2. Markers will have ‘NO GO ZONE’ signs 

affixed at 20-metre intervals. This will prevent inappropriate access and subsequent damage to the 

environmental values within the conservation reserve. 

4.3.1. Stockpiling, equipment lay down and rest areas 

Stockpiling and equipment lay down must be located outside the conservation area to prevent adverse 

impacts on the conservation reserve. 

4.4. Management actions 

The following section outlines the management strategy to be undertaken for the ten-year period 

commencing on approval of the CMP. A summary of management actions is provided in Table 4. These 

actions are outlined in detail below. 

4.4.1. Removal of rubbish 

The reserves must remain clear of all rubbish associated with estate development at all times. This 

includes pipe material, structures, stockpiles, plastics, polystyrene, metals, tyres, rubble, furniture, car 

bodies, general rubbish, and agricultural assets (farm fencing, watering troughs etc.). Any construction 

waste must be disposed of at an approved landfill site. Exclusion fencing must be maintained throughout 

construction to prevent rubbish being dumped or blown into the reserves.  
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4.4.2. Fencing  

The site manager has an obligation under this CMP to install, upgrade and maintain fencing. Fencing 

helps manage threats to native vegetation from people as well as overgrazing by native herbivores, pest 

animals and domestic stock. Fences must be installed and upgraded (if required) at the commencement 

of this CMP as triggered under Section 4.1 of this plan.  

Temporary fencing 

Temporary exclusion fencing must be installed one metres beyond the defined reserve boundary along 

the interface between the reserve and any areas undergoing construction (see Figures 5a and 5b). 

Fencing must also be established around the extent of the Tree Protection Zone (TPZ) of scattered trees 

to be retained outside of the conservation reserves, as identified in Figure 1. The fence must be erected 

prior to the commencement of construction of any works within 10m of the conservation area or scattered 

tree TPZs and remain in place for the duration of construction of these works. Exclusion fencing (e.g. 

chain link or welded mesh) must be to a height of 1.8 metres, mounted on vertical steel pipes at 3 metre 

intervals, and driven 0.7 metres into the ground. No-go zone signage consistent with council requirements 

must be securely affixed to fencing at a maximum of 30 metre intervals and at a height of 1.5 metres. 

This must be installed prior to the commencement of construction and maintained for the duration of the 

works.  

The fencing specifications may be adapted by an experienced contractor as necessary considering factors 

such as access requirements, pest animals and herbivores and impacts to native vegetation.   

 

 

Figure 2: Exclusion fencing and no-go signage. 

 

Permanent perimeter fencing 

Permanent perimeter fencing (plain-strand post and wire fencing) with an access gate must be installed 

along the perimeter of each reserve that acts as the interface between the reserve the rest of the estate. 

This will correlate with the location of temporary fencing and provide a permanent barrier to prevent 

vehicular access to the reserve, other than management/monitoring personnel.  
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Fences must be installed and upgraded (if required) by the responsible authority following completion of 

construction activities.  

Fencing must be Friendly Wildlife fencing to reduce risks of injury to fauna in the local area. It is unlikely 

to be applicable to SRW boundary fence but should be applied to other fences. Friendly Wildlife fencing 

characteristics include: 

▪ A 40cm gap between the ground and bottom wire to allow animals to pass underneath; 

▪ The use of plain high-tensile fencing wire; 

▪ Avoidance of barbed wire if possible and if not, avoid placing it on the top three strands of the fence 

and bottom wire; 

▪ A maximum fence height of 1.2m; 

▪ Use white wire on the top wire so wildlife can see the fence more easily; and  

▪ Avoidance of ringlocks on fences. 

These characteristics are adopted from the ‘Macedon Ranges Shire Council – Wildlife Friendly Fencing’ 

brochure (MRSC, 2022). An example of Friendly Wildlife fencing is provided in Figure 3.  

 

Figure 3: Example of Friendly Wildlife fencing (MRSC, 2022) 

 

Adaptive management 

If new threats arise in the future, such as inappropriate access from humans or pest animals, fencing 

may have to be upgraded to such a standard which adequately protects the environmental values of the 

site.  

4.4.3. Pest animals 

Under this management plan, all pest animals listed under the Catchment and Land Protection Act 1994 

must be controlled, with abundance, activity, and disturbance reduced to negligible levels (including no 

active rabbit warrens and fox dens). 

All pest animals, including rabbits and foxes should be monitored every three months and controlled 

throughout the year, as required.  Suitable methods for the control of pest animals include: 
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▪ Fumigating and hand collapsing of warrens; and 

▪ Removal of harbour (except for native vegetation). 

Fumigating when combined with hand collapsing of warrens is an effective control method. Warrens will 

be destroyed manually as required using a shovel, mattock or pick to avoid damage to native vegetation. 

Given that hand collapsing of warrens may result in ground disturbance, the landowner must ensure that 

they have the relevant approvals prior to undertaking these activities. This is especially relevant to areas 

adjacent to Jacksons Creek, given the potential for resulting erosion and associated impacts to water 

quality.  

The removal of harbour such as rubbish and woody weeds will also reduce the habitat for pest animals 

and assist in their control; however, care must be taken to retain leaf litter, rocks and indigenous grass 

tussocks that provide habitat for native species. 

4.4.4. Weed management  

A total of 14 priority weeds to be controlled were identified during the field assessment. These weeds 

were assessed as being a priority for management based on the following criteria: 

▪ All woody weeds; 

▪ Declared noxious weeds under the CaLP Act 1994; 

▪ Any other weed deemed to be high-threat due to the potential risk the species poses to the surrounding 

landscape; or  

▪ Weeds not otherwise accounted for above that are on DELWP’s Advisory List of Environmental Weeds 

and occurred above a negligible cover. 

Management targets for priority weeds to be controlled are discussed in the following sections. 

Recommended methods for their control, optimal timing for control and current infestation status are 

detailed in Table 1. The location of major weed infestations on the site are presented in Figure 4. This 

information is also provided in greater detail in the relevant Weed Management Plan, which must be 

implemented by the landowner and weed control contractor when managing weeds in the study area.   

Weed control will be undertaken at least quarterly each year for the duration of the CMP. All weed control 

is to be carried out by a suitably qualified revegetation and/or weed control contractor, with experience 

working in ecologically sensitive areas.  

Any spot-spraying must be undertaken on days with minimal wind to prevent off-target damage by 

spray-drift. Weeds in proximity to Jacksons Creek must be controlled in an environmentally sensitive 

manner and therefore within 5 m of the creek, management techniques should be limited to methods 

that limit excess spray into the creek, like cut and paint. The sensitive application of herbicide is to 

ensure aquatic habitats and water quality are protected. Furthermore, complete removal of weeds in 

this area is not recommended, as Growling Grass Frogs require low vegetation such as grassland 

adjacent to water bodies. Instead, it is recommended that weeds are gradually removed and replaced 

with suitable indigenous plants (DEHWA 2009). If Toowoomba Canary Grass or other weedy grasses are 

too dense adjacent to Jacksons Creek, it is recommended that they are slashed to approximately 10 cm 

high, to provide suitable habitat for Growling Grass Frog. 

Woody weeds 

This plan requires the land manager to reduce the total cover of all woody weeds to <1%. The cut-and-

paint method is recommended for controlling some of the woody weeds in the study area, while spraying 

with a selective herbicide is recommended for others. The cut and paint method involves a clean cut to 

the main stem/s of the plant followed by immediate application of a non-selective herbicide to the entire 

surface of the cut stem. The dead branches should be removed immediately and disposed of at a 
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municipal landfill or burnt on site. Seedlings must be sprayed with an appropriate herbicide during their 

active growth period. The weed species and their recommended control methods are provided in Table 

1. 

The removal of woody weeds such as Hawthorn along the banks of Jacksons Creek must be done using 

the cut and paint method, leaving the roots in the soil to prevent erosion. The roots will rot over time, so 

if they are providing stability to the banks, revegetation of trees or shrubs may be required to prevent 

erosion.  

High-threat herbaceous weeds 

This plan requires the land manager to reduce the total cover of all high threat broad-leaf herbaceous 

weeds to <1% and to maintain all high threat grassy weeds at current levels.  

Spraying a selective herbicide is the most effective means of controlling high threat broad-leaf 

herbaceous weeds in the study area. For all high threat grassy weeds, slashing/mowing is recommended. 

This should be undertaken prior to seed production in spring, and as required to keep the vegetation 

short with an open structure for Growling Grass Frog near Jacksons Creek. Slashing broad-leaf 

herbaceous plants prior to seed formation may also be useful as this prevents plant recruitment and will 

make it easier to target before spraying.  

Slashing/mowing should occur outside of GGF active times (October to March) near Jacksons Creek, 

except where required to address fire risk management or to prevent extensive losses of GGF habitat 

caused by very long grass. Plant material must be disposed of as outlined in Section 4.6 below. In 

addition, all mowing and brush cutting equipment should be cleaned before entering and exiting the 

reserve to avoid weed spread/introduction. 

Disposal of weed material 

Any fertile weed material, especially that of any CaLP Act-listed weeds must be legally disposed of off-site 

using appropriate permits for disposal and transportation.  

Stockpiling and burn areas will not be located on-site. Woody weeds and other material will need to be 

taken off-site immediately after removal and disposed of appropriately. 
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Photo 2: Typical vegetation along Jacksons Creek 

4.4.5. Erosion control 

Following treatment of weeds, bare ground is likely to be exposed and prone to erosion. Similarly, a future 

shared path and maintenance track is proposed that will be located adjacent to both reserves and within 

Jacksons Creek reserve. This poses a threat to the structural integrity of the conservation reserve, as well 

as the water quality of the adjacent Jacksons Creek. Furthermore, a narrow gully has been noted to the 

east of Jacksons Creek. Rainfall may lead to this gully expanding and carrying sediment into Jacksons 

Creek.  In conjunction with careful consideration to these risks during the design and planning stages, in 

order to control these threats, the following measures are advised. 

Revegetation  

Where treatment and removal of weeds has occurred, revegetation with indigenous trees, shrubs and 

grasses should be prioritised. This will promote erosion control, through the stabilising effect of the plant’s 

root systems. Native grasses are considered to be especially effective, as they are prone to forming dense 

mats when successfully established.  

 Tributary Stabilisation 

Stabilisation works as agreed by Melbourne Water and Macedon Ranges Shire Council will need to take 

place prior to revegetation of the gully/tributary on the east side of Jacksons Creek. This is to be confirmed 

following the approval of the Stormwater Management Plan for Permit Area 2  
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Table 1: Weed control management actions for high-threat weeds 

Weed type Common name Scientific name Listing 
Recommended control 

method 
Timing Current infestation status/% cover 

Management outcome 

to be achieved and 

maintained per species 

Woody weeds 

Blackberry Rubus fruticosus spp. agg. C, DELWP 

Spray with appropriate 

herbicide or cut and paint 

and remove cuttings from 

site.  

 

Spot spray seedlings with 

appropriate herbicide. 

 

Late spring to summer 

(Between flowering 

and leaf fall) 

Dense infestations (3%)  

<1% cover 

Desert Ash  Fraxinus angustifolia DELWP 

All year round 

A few individuals (<1%) 

Gorse Ulex europaeus C, DELWP 
Dense infestation on escarpment 

(1%)  

Hawthorn Crataegus monogyna C, DELWP 
Spring to summer 

(before fruit ripens) 

Scattered throughout study area 

(1%) 

Prunus Prunus spp. DELWP All year round A few individuals (<1%) 

Pussy Willow Salix X reichardtii DELWP 
Cut and paint or stem 

injection 

Late winter to late 

spring 
A few individuals (<1%) 

Sweet Briar Rosa rubiginosa C, DELWP 

Spray with appropriate 

herbicide or cut and paint 

and remove cuttings from 

site.  

 

Spot spray seedlings with 

appropriate herbicide. 

 

Spring to early 

summer 
A few individuals (<1%) 

Broad-leaf 

herbaceous 

weeds 

Hemlock Conium maculatum C, DELWP 

Spray with an appropriate 

herbicide 

Early spring A few individuals (<1%) 

<1% cover 

Paterson’s Curse Echium plantagineum C, DELWP Spring Low density, scattered (<1%) 

Spear Thistle Cirsium vulgare C, DELWP 

Prior to flowering in 

late autumn and 

spring 

Low density, scattered (<1%) 

Variegated Thistle Silybum marianum C, DELWP Spring A few individuals (<1%) 

St John’s Wort Hypericum perforatum C, DELWP Spring to early Summer 
A few individuals along northern 

access track (<1%) 

Grassy weeds 

Sweet Vernal-grass Anthoxanthum odoratum DELWP 

Slash 

Winter to spring 

(before seeds ripen) 

Dispersed throughout study area 

(20%) 
Maintain at current 

levels 

Toowoomba Canary-grass  Phalaris aquatica DELWP 
Prior to seed set in 

late spring and 

continually every three 

Scattered near Jacksons Creek 

(1%) 
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Weed type Common name Scientific name Listing 
Recommended control 

method 
Timing Current infestation status/% cover 

Management outcome 

to be achieved and 

maintained per species 

months or as 

required. 

 

CaLP Act: declared noxious weeds under the CaLP Act (S = State Prohibited Weeds [any infestations are to be reported to DELWP. DELWP is responsible for control of State Prohibited Weeds]; P = Regionally Prohibited Weeds [Land owners must take 

all reasonable steps to eradicate regionally prohibited weeds on their land]; C = Regionally Controlled Weeds [Land owners have the responsibility to take all reasonable steps to prevent the growth and spread of Regionally controlled weeds on their 

land]; R = Restricted Weeds [Trade in these weeds and their propagules, either as plants, seeds or contaminants in other materials is prohibited], WoNS = Weed of National Significance,  DELWP = DELWP Advisory List of Environmental Weeds.  
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4.4.6. Revegetation and habitat enhancement 

Revegetation must not commence until after the fencing, rubbish removal and weed control. This is to 

ensure no works will interfere with revegetation efforts. It is therefore important for weed control and 

fencing to commence as soon as possible so revegetation can occur in early spring. The conservation 

area has been divided into zones with different revegetation requirements or recommendations. 

Revegetation is only prescribed in areas that are considered likely to be successfully revegetated, such 

as areas with better quality soil or has been subject to soil disturbance. These areas are shown below in 

Figure 5a and 5b and discussed in the following sections.  

Revegetation timing 

Revegetation works must be initiated in autumn and prior to a forecast of a significant rain event to 

encourage successful establishment of new plants. If fencing and weed control works have not been 

completed by early autumn, revegetation will have to be delayed until the following Autumn. 

Given the large volume of plants required to be planted, it is recommended that an indigenous plant 

nursery is engaged upon endorsement of this Plan so they can propagate the volume and diversity of 

species required.  

Planting preparation 

Weed control must be undertaken prior to planting to reduce competition from weeds and increase the 

likelihood of plant establishment and survival.  

The location of planting sites must be prepared appropriately as follows: 

▪ Clear surrounding area of non-native grasses; 

▪ Plant tube-stock to a depth of just below ground-level; and 

▪ Water in if there is no forecast of a significant rain event within 24 hours. 

Direct seeding must be undertaken as per the following guidelines. 

▪ Ideally, direct seeding should occur immediately after a rainfall event and during a period of little to 

no wind, with more rain forecast within the following days. If it is not feasible to seed following a rainfall 

event the rehabilitation area shall be soaked both prior to and after seeding.  

▪ Seeding efforts (germination and mortality) must be monitored two and six months after seeding to 

determine the necessity and timing of further management actions (if required).  

▪ Direct seeding may be spread by hand (manually) or with a seed spreader. 

▪ Direct seeding method should not involve any ground disturbance. 

▪ Recommended direct seeding densities should be used as a guide only and may be adjusted subject 

to an experienced contractor’s recommendation to achieve the desired grass cover objectives outlined 

in this CMP. 

Ecological burning 

Prior to revegetation, ecological burns should be undertaken to reduce biomass and encourage the 

germination and recruitment of native grasses. Ecological burning may also be utilised in conjunction with 

spraying as an integrated weed management tool. Controlled burning is recommended to be undertaken 

in spring to encourage growth and establishment of C4 grasses. Ecological burning will also promote inter-

tussock space, which is conducive to the sowing of native seeds and subsequent establishment of native 

graminoids.  

Ecological burns should be restricted to grassland vegetation and should not be conducted in areas of 

existing woodland or within close proximity of Jacksons Creek.  
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A burn plan should be drafted by a suitably qualified bushland contractor who is experienced in ecological 

burns to achieve the desired outcomes. 

Revegetation objectives 

The main objective of this revegetation strategy is to maintain and improve the current condition of the 

reserves. Rather than aim to rehabilitate the site back to its pre-1750 EVC status, this strategy has been 

prepared with consideration to the approach that would be most efficient and effective at enhancing the 

biodiversity values of the site. Canopy trees and understorey trees, large and medium shrubs and grass 

seeds sown on bare ground are considered to be the most robust lifeforms and will more easily re-

establish on site. More fragile species, such as those categorised as tufted grasses and perennials, are 

at a higher risk of exotic species outcompeting the newly planted individuals. The intention is that 

supplementary planting could be undertaken to infill areas of the reserves after initial revegetation efforts 

have proven successful. Established trees, shrubs and grasses will enable more opportunity for smaller 

species to flourish, resulting in a more abundant and dense mosaic of vegetation.  

Planting design and revegetation zones 

Planting design for the site have been categorised based on EVC type and level of rehabilitation required. 

Strategic planting of native trees, shrubs and grasses should be undertaken within Jackson Creek and 

linear conservation reserves to enhance biodiversity values of the area, as well as assist with erosion 

control following weed removal near the creek. Existing vegetation and planting recommendations for this 

zone are based on the benchmarks for Higher Rainfall Plains Grassy Woodland (EVC 55_63), Herb-rich 

Foothill Forest (EVC 23), Riparian Woodland (EVC 641) and Tall Marsh (EVC 821). 

The management strategy for the two reserves will comprise three different levels of rehabilitation. These 

are described below and are shown in Figures 5a and 5b.  

Maintenance areas 

Areas containing existing native vegetation and sufficient canopy cover do not require revegetation. These 

areas will only be subject to weed control as described earlier in the report.  

EVC enhancement areas 

Revegetation in the form of tree plantings and introduction of native shrubs is required for areas within 

the reserves supporting native vegetation, but lacking a canopy component. The aim of these areas is to 

enhance the current condition of the native vegetation to better reflect the characteristics of relevant EVC 

by restoring the midstory and canopy.  

Full revegetation  

Within areas devoid of native vegetation, full revegetation of the understorey, midstory and canopy is 

required. Planting assemblages have been selected to increase indigenous understorey species diversity 

as well as to encourage native insects in the conservation area. Detailed planting lists and quantities for 

each zone requiring revegetation are discussed in the ‘Planting guide’ section of this report. 

Planting guide 

Species recommendations for revegetation have been sourced from the relevant Victorian Volcanic Plain 

and Central Victorian Uplands bioregions EVC benchmarks and species observed on-site. The planting 

guide provided is intended to inform revegetation with respect to the density of planting and species 

selection. This planting schedule is intended as a guide only. Given the large quantity of plants required, 

we recommend that a local indigenous nursery be consulted as soon as possible to enable the 

preparation of tube-stock for planting by autumn. 

The following planting guide (Table 2) outlines the species and quantities of plants needed within each 

area corresponding to a reserve and the relevant EVC, as well as the level of revegetation required. For 

each revegetation zone, shown in Figure 5aa and 5b, a total number of plants for each lifeform is given. 
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This total should comprise a combination of suitable species for the relevant lifeform (indicated by the 

✓). Species should be planted in clustered groups to aid in establishment and provide a mosaic effect 

within the reserves.  

Planting density has been calculated based on the Victorian Department of the Environment, Land, Water 

and Planning’s revegetation planting standards (DSE 2006) and using the area of each zone. A summary 

of planting densities and numbers for each zone is provided below: 

Linear Reserve 

Densities and plant totals for the Linear Reserve are provided below: 

Plains Grassy Woodland (EVC 55_63) 

Plant totals 

• 325 plants will be planted for enhancement revegetation, comprising 25 canopy trees, 50 

understory trees/large shrubs and 250 medium shrubs.  

• 175 plants will be planted for full revegetation, comprising 25 canopy trees, 50 understory 

trees/large shrubs and 100 medium shrubs. Additionally, 9kg of grass seed will be utilised during 

full revegetation.  

Densities 

• Enhancement revegetation will utilise densities of 38 canopy trees per hectare, 76 understory 

trees/large shrubs per hectare and 380 medium shrubs per hectare. 

• Full revegetation will utilise densities of 83 canopy trees per hectare, 166 understory trees/large 

shrubs per hectare and 332 medium shrubs per hectare. Direct seeding will also be conducted 

at a rate of 30kg per hectare. 

Jacksons Creek Reserve   

Densities and planting totals for the Jacksons Creek Reserve are provided below: 

Plains Grassy Woodland (EVC 55_63) 

Plant totals 

• 1300 plants will be planted for enhancement revegetation, comprising 50 canopy trees, 250 

understory trees/large shrubs and 1000 medium shrubs.  

• 425 plants will be planted for full revegetation, comprising 25 canopy trees, 100 understory 

trees/large shrubs and 300 medium shrubs. Additionally, 26kg of grass seed will be utilised 

during full revegetation.  

Densities 

• Enhancement revegetation will utilise densities of 19 canopy trees per hectare, 94 understory 

trees/large shrubs per hectare and 377 medium shrubs per hectare. 

• Full revegetation will utilise densities of 31 canopy trees per hectare, 125 understory trees/large 

shrubs per hectare and 376 medium shrubs per hectare. Direct seeding will also be conducted 

at a rate of 30kg per hectare. 

Herb-rich Foothill Forest (EVC 23) 

Plant totals 

• 450 plants will be planted for enhancement revegetation, comprising 50 canopy trees and 400 

understory trees/large shrubs.  

• 350 plants will be planted for full revegetation, comprising 50 canopy trees and 300 understory 

trees/large shrubs.  
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Densities 

• Enhancement revegetation will utilise densities of 18 canopy trees per hectare and 147 

understory trees/large shrubs per hectare.  

• Full revegetation will utilise densities of 144 canopy trees per hectare and 166 understory 

trees/large shrubs.  

Riparian Woodland (EVC 641) 

Plant totals 

• 5050 plants will be planted, comprising 100 canopy trees, 650understory trees/large 

shrubs,1300 medium shrubs and 3000 large tufted graminoids (tube-stock). Additionally, 96kg 

of grass seed will be utilised during full revegetation. 

Densities 

• Full revegetation will utilise densities of 31 canopy trees per hectare, 203 understory trees/large 

shrubs per hectare, 400 medium shrubs per hectare and 1000 large tufted graminoids per 

hectare. Direct seeding will also be conducted at a rate of 30kg per hectare. 

Table 2: Suggested planting schedule  

Common name Scientific name 

Plains Grassy Woodland (EVC 55_63) 
Herb-rich Foothill 

Forest (EVC 23) 

Riparian 

Woodland 

(EVC 641) 

Linear reserve Jackson Creek reserve 

Enhance Full reveg Enhance Full reveg Enhance Full reveg Full reveg 

Number of plants 

Canopy trees (tube stock) 

     25 25  50 25 50 50 100 

Manna Gum Eucalyptus viminalis ✓ ✓ ✓ ✓ ✓ ✓ ✓ 

Swamp Gum Eucalyptus ovata ✓ ✓ ✓ ✓ ✓ ✓ ✓ 

Understorey trees and large shrubs (tube stock) 

    50 50 250 100 400 300 650 

Black Wattle Acacia mearnsii ✓ ✓ ✓ ✓ ✓ ✓  

Blackwood Acacia melanoxylon ✓ ✓ ✓ ✓ ✓ ✓ ✓ 

Prickly Tea-tree 
Leptospermum 

continentale 
    ✓ ✓ ✓ 

Hazel 

Pomaderris 
Pomaderris aspera     ✓ ✓ ✓ 

Shiny Cassinia Cassinia longifolia     ✓ ✓ ✓ 

Silver Banksia Banksia marginata ✓ ✓ ✓ ✓ ✓ ✓  

Medium shrubs (tube stock) 

    250 100 1000 300   1300 

Golden Wattle Acacia pycnantha ✓ ✓ ✓ ✓       

Sweet Bursaria Bursaria spinosa             ✓ 

Hedge Wattle Acacia paradoxa ✓ ✓ ✓ ✓       

Large tufted graminoids (tube stock) 

        3000 

Common 

Tussock-grass 
Poa labillardierei       ✓ 

Tall Sedge Carex appressa       ✓ 
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Spiny-head Mat-

rush 
Lomandra longifolia       ✓ 

Grasses (seed) 

      9kg   24kg     96kg 

Kangaroo Grass Themeda triandra   ✓   ✓       

Wallaby Grass Rytidosperma spp.   ✓   ✓       

Spear Grass Austrostipa spp.   ✓   ✓       

Weeping Grass Microlaena stipoides   ✓   ✓     ✓ 

 

Revegetation protection 

Native fauna and pest animals can access the property from surrounding bushland, making it necessary 

to protect individual trees and plants with plant guards immediately after they have been planted. All 

newly planted trees and shrubs should be protected with a stake and tree guards. To best protect tree 

and/or shrub plantings from high grazing pressure, mallee mesh guards, or similar, is recommended to 

be used where threat of herbivore grazing is high. The installation of fencing, such as rabbit-proof fencing, 

can also deter herbivores from newly planted trees and plants (DELWP 2019). 

Watering 

Relocation plants will require ongoing watering to aid in establishment and survival, particularly through 

the dry summer months. The frequency and amount of watering will be guided by monitored conditions 

on the site. It is unlikely that plants will require regular watering for 12 months after planting, more 

frequently and for longer if conditions are particularly harsh and the plants are displaying signs of stress. 

Plants will not be required to be watered after a significant rainfall event (> 20 mm).  

The table below suggests the frequency of watering for the initial 12 months. 

Table 3: Watering requirements 

Months after planting  Watering schedule 

0–3  Weekly 

3–6  Fortnightly 

6–12 Monthly 

12 onwards  Only if plants display signs of stress 

General maintenance 

Tree guards and fencing should be inspected every three months to determine the ongoing integrity of 

these protective measures. If damage is identified, tree guards should be replaced and fencing repaired.  

Weed control in revegetation areas must be ongoing for the life of this plan, with the aim of full control 

across these areas. This must be conducted on a quarterly basis, though more regular control may be 

required subject to factors which may favour more rapid weed growth, such as high rainfall.   

The success of planted vegetation should also be inspected within this time frame. Infilling with 

replacement plantings should occur where plant mortality has occurred.   

4.5. Future access to reserves  

Under the current development, a shared path and maintenance access track is proposed that will run 

along the perimeter of each reserve and into Jacksons Creek reserve, shown in Figure 5a and 5b. The 
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shared path has been aligned to predominately avoid any areas of native vegetation. Impacts to native 

vegetation as a result of construction works for these works have been considered in a separate report 

prepared by Nature Advisory. Prior to commencement of construction, the work area should be 

established and fenced in its entirety in order to protect existing biodiversity values and revegetation 

efforts. Appropriate interpretation signage identifying the conservation reserve must be installed at the 

start of the shared path and clear signage outlining “Conservation Area – all dogs on leads” must be 

erected at the public entrance of the conservation area. Supplementary planting should be considered 

post construction in order to revegetate disturbed areas.  

Any proposals for future unlimited access to the reserves or conversion to open space should not be 

considered until revegetation efforts have proven successful and management actions are achieved.  

4.6. Annual reporting and monitoring 

This CMP requires the site manager to undertake/coordinate monitoring and management of the reserve 

at the times indicated in Table 3. Annual monitoring should be undertaken by a suitably qualified ecologist 

until the completion of the CMP, and a report submitted to the responsible authority clearly outlining the 

how annual requirements have been met.. Annual reports must be submitted no later than 3 months 

after the end of each year. Annual reports must provide enough detail in the form of written comments 

and supporting evidence that an assessor can easily determine the completion of the commitments. 

4.7. Ongoing management 

The reserve will be managed for environment beyond the 3-year period of this plan by Macedon Ranges 

Shire Council following handover of the land to the council (permit condition 101), under the assumption 

that the reserve will be in a satisfactory condition based on targets set within this CMP. Prior to handover, 

the requirements of this CMP must be fulfilled including the required annual reporting. The conservation 

reserve must be handed over in satisfactory conditions including a completion report, assessing the 

status of management actions including the following; 

▪ A timetable of the maintenance activities, including: 

▫ Erosion control; 

▫ Watering; 

▫ Timing and frequency of weed control; 

▫  Method/s of weed control for each species; and 

▫ Replanting schedule. 

▪  A timetable of works during the three-year maintenance period, e.g. weed management, 

replacement of stakes and guards and replanting; 

▪  A plant species list of all indigenous, and targeted weed plant species; 

▪ A table of the following Practical Completion benchmarks must be included and approved by the 

Responsible Authority; 

▫  95% success rate on all revegetation, and 95% reduction of all weeds onsite; 

▫ Planting should incorporate protection of the plants to maximise their establishment including 

tree guards and stakes; 

▫ All plants are healthy, established plants with the majority growing above the guards; 

The developer must replant failed, damaged or stolen plants as soon as practicable after 

identification of loss. Planting can be carried out at any time of the year apart from summer, 

and is subject to ambient weather and availability of suitable species. The bulk of the planting 
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program is to be expected to be completed during the period late autumn to early spring. 

Preparations for planting should be completed well in advance of this period; 

▫ Application of chemicals shall only be carried out by operators holding an approved certificate 

or an operator supervised by a certificate holder in addition, must be experienced and 

responsible in the application of chemicals in public places; and 

▫ Council will inspect the works thereafter at intervals throughout the maintenance period 

however must be notified in writing 3 months prior to the end of the maintenance period to 

schedule a final site inspection. Any defects identified during the final inspection will be 

detailed and forwarded to the applicant for rectification. The developer must undertake 

rectification works if the site has not been maintained to Council’s satisfaction. Final hand 

over will occur with the developer providing Council with the maintenance history of the site. 

4.8. Adaptive management 

By monitoring the outcomes of actions, management may be adapted to ensure the stated commitments 

in the plan are upheld. For example, new techniques for controlling high-threat weeds may become 

available, or further information on the ecology and status of vegetation communities may necessitate 

adjustment to management actions, if agreed to by all parties.  
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Table 4: Timing of management actions and timing 

Management Action Management target Responsible person Proposed timeline Date completed 

Year 1 

Plant order/Propagation 

See Section 4.4.6 for the associated revegetation timing, planting preparation and revegetation 

objectives. 

Source seed and propagules from an appropriate indigenous nursery local to the projects area.  

Site Manager 

At the commencement of this plan in 

January.  

 

 

Fencing installed 

Temporary fencing:  

Install appropriate fencing on the perimeter of the reserve before construction begins 

Site manager 

At the commencement of this plan in 

January.  

Must remain in place until construction is 

complete and permanent fencing is 

installed. 

 

Permanent fencing: 

Install appropriate fencing and maintenance access gate with lock on the perimeter of the reserve 

Must be constructed to replace temporary 

fencing following completion of construction 

activities.  

 
Appropriate signage installed: 

Appropriate signage delineating the conservation reserve must be installed prior to construction. 

Following construction of the shared path signage identifying the conservation area and outlining 

“Conservation Area – all dogs on lead” must be clearly visible. 

Appropriate signage installed on maintenance access track stating “Authorised access only”. 

Must be constructed before construction 

commences and reinstated with permanent 

fencing. 

Fencing maintained Monitor to determine fencing integrity and repair if necessary Site manager 
During annual monitoring in December, 

repair as required. 
 

Rubbish removal Ensure reserve remains clear of rubbish. Site manager 
Monitor every 3 months (January, April, July 

and October), removal as required.  
 

Weed control  
High threat weeds that require management are outlined in Section 4.4.4. The control method 

and targets to be achieved are set out in Table 1. 

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority  

Quarterly, as per optimal timing for each 

species outlined in Table 1. 
 

Monitor and control emergent weeds Identify and control any new and emerging weeds. 

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority  

Monitor every 3 months (January, April, July 

and October), control as required.  
 

Disposal of weed material All fertile weed material legally disposed of off-site, with appropriate permits.  

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority 

As required, following quarterly weed 

control. 
 

Pest control Monitor and control rabbits and foxes. 

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority  

Monitor every 3 months (January, April, July 

and October), control as required. 
 

Ecological burning 
Exotic grassy biomass layer reduced  

Inter-tussock space increased to encourage establishment of native grasses 

Experienced and specialised 

environmental contractor 

engaged by site manager that 

Prior to revegetation in autumn, or as 

advised by a qualified contractor 
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Management Action Management target Responsible person Proposed timeline Date completed 

is approved by the responsible 

authority 

Planting preparation 

▪ Clear surrounding area of non-native grasses; 

▪ Water in if there is no forecast of a significant rain event within 24 hours. 

 

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority 

Prior to revegetation in autumn  

Revegetation 

Follow the planting guide in Table 2 for areas that require revegetation. Areas that have had weeds 

removed should be prioritised for revegetation to prevent erosion, enhance the area and to 

prevent the weeds from growing back.  

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority  

Autumn   

Revegetation protection Protection of revegetated values with tree guards, and rabbit-proof fencing if deemed necessary. 

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority 

Autumn, following revegetation  

Watering Watering of revegetated values to minimise plant mortality. 

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority 

Autumn, following revegetation. See Table 3 

for specific timeline.  
 

Erosion control 

Revegetation successfully completed in areas prone to erosion, including the gully (to the east of 

Jacksons Creek) following stabilisation works as agreed by Melbourne Water and Macedon 

Ranges Shire Council. 

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority 

Revegetation to be conducted in autumn.  

Annual monitoring  

 Undertake annual monitoring of the site including:  

▪ Temporary and perimeter fencing adequately maintained 

▪ No rubbish on site 

▪ Extent of native vegetation mapped 

▪ Overall estimate of native vegetation cover 

▪ Monitor weed cover to compare against baseline survey to ensure weed management 

goals are being met 

▪ Identification of any new emergent weeds 

▪ Evidence of pest animals 

▪ Status of revegetation works 

Ecologist engaged by site 

manager 

Monitoring to be undertaken at the end of 

Year 1. 
 

Reporting 

Assessment of results of annual monitoring against management actions set out in CMP and 

review of required management actions. Report to be provided to Macedon Ranges Shire Council 

at the end of Year 1. 

Ecologist engaged by site 

manager 

Report to be provided to responsible 

authority no later than 3 months after the 

end of Year 1. 

 

Years 2-3 (and beyond if required) 

Fencing maintained Monitor to determine fencing integrity and repair if necessary Site manager 
During annual monitoring in December. 

Repair as required. 
 

Weed control and monitoring 
Undertake weed monitoring every three months and apply appropriate weed control to achieve 

targets listed in Table 1.  

Experienced and specialised 

environmental contractor 

engaged by site manager that 

Monitoring every 3 months (January, April, 

July and October).   
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Management Action Management target Responsible person Proposed timeline Date completed 

is approved by the responsible 

authority  

Control conducted quarterly as per optimal 

timing for each species, outlined in Table 1. 

Disposal of weed material All fertile weed material legally disposed of off-site, with appropriate permits.  

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority 

As required, following quarterly weed 

control. 
 

Check revegetation zones 

▪ Monitor vegetation zones with 95% plant survival rate as minimum. 

▪ Achieve at least 50% cover of direct seeding. 

▪ Repair/reinstate tree guards if below survival rate. 

▪ Habitat logs of approved removed trees must be retained and left in conservation areas. 

Ecologist engaged by site 

manager 

Monitoring to be undertaken annually in 

spring 
 

Watering Watering of revegetated values to minimise plant mortality. 

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority 

See Table 3 for specific timeline. Unlikely to 

be required beyond a 12 month period since 

revegetation.   

 

Pest animal control Monitor and control rabbits and foxes. 

Experienced and specialised 

environmental contractor 

engaged by site manager that 

is approved by the responsible 

authority 

Every 3 months (January, April, July and 

October), control as required. 
 

Annual monitoring  

▪ Undertake annual monitoring of the site including:  

▪ Temporary and perimeter fencing adequately maintained 

▪ No rubbish on site 

▪ Extent of native vegetation mapped 

▪ Overall estimate of native vegetation cover 

▪ Monitor weed cover to compare against baseline survey to ensure weed management 

goals are being met 

▪ Identification of any new emergent weeds 

▪ Evidence of pest animals 

▪ Status of revegetation works 

Ecologist engaged by site 

manager 
Monitoring to be undertaken annually  

Reporting 

Assessment of results of annual monitoring against management actions set out in CMP and 

review of required management actions. Report to be provided to Macedon Ranges Shire Council 

annually. Final Practical Completion Report to be completed and provided to Macedon Ranges 

Shire Council Prior to handover including timetable of management activities and works, species 

used for revegetation and assessment of practical completion benchmarks.  

Ecologist engaged by site 

manager 

Report to be provided to responsible 

authority no later than 3 months after the 

anniversary of the endorsement of this plan. 

Final report provided prior to handover to 

Council.  
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5. Planning Permit Application 

The total area of conservation areas within the site (12.936 Ha) are summarised as follows:  

Permit Area 1 (Current Permit Application area):  

▪ Linear Conservation Reserve - 0.4207ha (as shown in Figure 6) 

Balance of site (Future Permit Application area): 

▪ Linear Conservation Reserve - 0.5113 Ha; and, 

▪ Jacksons Creek Conservation Reserve - 12.004 Ha. 



Figure 6: Revegetation
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Permit Area 1
Project: 89 Ross Watt Road,
Gisborne
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Date: 12/01/2024
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Appendix 1: Flora species recorded in the study area 

Origin Common name Scientific name EPBC FFG-T FFG-P 
CaLP 

Act 
 Black Wattle Acacia mearnsii     P  

 Blackwood Acacia melanoxylon       

* Sheep Sorrel Acetosella vulgaris       

* Brown-top Bent Agrostis capillaris       

 Mistletoe 

Amyema spp. **potentially 

Amyema pendula subsp. 

pendula     

  

* Sweet Vernal-grass Anthoxanthum odoratum     

* Cape weed Arctotheca calendula       

 Spear Grass 

Austrostipa spp. 

**potentially Austrostipa 

rudis subsp. rudis     

  

* Drooping Cassinia Cassinia sifton       

* Spear Thistle Cirsium vulgare      C 

* Hemlock Conium maculatum    C 

 Crassula 
Crassula spp. **potentially 

Crassula helmsii     
  

* Hawthorn Crataegus monogyna    C 
 Couch Cynodon dactylon       

* Paterson's Curse Echium plantagineum    C 
 Spike Sedge Eleocharis acuta       

 Swamp Gum Eucalyptus ovata       

 Eucalypt Eucalyptus spp.       

 Cherry Ballart Exocarpos cupressiformis       

* Desert Ash Fraxinus angustifolia     
 Woodruff Galium odoratum       

 Crane's Bill 

Geranium spp. **potentially 

Geranium potentilloides var. 

potentilloides     

  

* St John's Wort Hypericum perforatum     C 

* Cat's Ear Hypochaeris radicata       

 Rush 
Juncus spp. **potentially 

Juncus australis     
  

 Wood Sorrel 
Oxalis spp. **potentially 

Oxalis perennans     
  

* Canary Grass Phalaris aquatica       

* Toowoomba Canary-grass Phalaris aquatica     

* Ribwort Plantago lanceolata       

* Prunus 

Prunus spp. **potentially 

Prunus cerasifera   
 

 

* Onion Grass Romulea rosea       

* Sweet Briar Rosa rubiginosa      C 

* Blackberry Rubus fruticosus spp. agg.      C 
 Wallaby Grass Rytidosperma spp.       

* Pussy Willow Salix X reichardtii     

 Groundsel 
Senecio spp. **potentially 

Senecio quadridentatus     
P  

* Variegated Thistle Silybum marianum    C 
 Kangaroo Grass Themeda triandra       

* Clover 
Trifolium spp. **potentially 

Trifolium repens var. repens     
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 Bulrush 
Typha spp. **potentially 

Typha domingensis     
  

* Gorse Ulex europaeus    C 

Notes:  

EPBC = threatened species status under the EPBC Act; FFG-T = listed as threatened under the FFG Act; FFG-P: 

listed as protected (P) under the FFG Act; CaLP Act: declared noxious weeds under the CaLP Act (C = Regionally 

Controlled Weeds [Land owners have the responsibility to take all reasonable steps to prevent the growth and 

spread of Regionally controlled weeds on their land]. * = introduced to Victoria 

** = Unable to be identified to species level during the field assessment. Where possible, potential 

species has been provided based on locally common species, however, this should be taken as an 

educated guess only and does not indicate definitive presence of the potential species. 
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